

MCGF- SCWG 2008 timeline

	Dec.	Jan.	Feb.	March	April	May	June	July	August	Sept.	Oct.	Nov.
Full MCGF		29 th at 10:00am -Energy Audits workshop (& explain toolkits in gen.) -Green Fair how-to - process/ progress report			Full meeting -review of draft criteria -next tool			Full meeting -review draft criteria, tools & incentives -give feedback				Release final version of criteria, tools & incentives at League conference.
Exec. Comm. of MCGF	Dec. 11 (or 13) at 2pm			Review draft criteria			Review draft			-Revise draft, based on feedback -Choose final cut	Polish	
SCWG (Working Groups)	Working groups begin -criteria -gap analysis	→	W.G. - First draft of criteria is done -report on gap analysis -start developing tools & look @ incentive opportunities & filling gaps			Working groups report back - First complete draft (criteria, tools & incentives) compiled by project partners			Take comments from MCGF/ & revise rec.s for MCGF-Exec. Comm.		Polish	